
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Tennessee

uu   Army - HOLSTON AAP / TN421382042100

Confirmatory sampling report completed.

Progress Planned for FY98-FY99

Removal at SWMU 15 completed.
Confirmatory sampling accomplished.

Progress in FY97

Investigation

Interim Actions

$1,835 $0 $0 $637Sites with Response Complete 4

FY98-2026** $24,833

3

0

Design

RA-C

RA-O (LTO)

LTM

9 018

4(4) 3(3)

3

2 3

2

11

$1,631 $122 $0 $0

$1,191 $0 $010

3

$0

$4,928 $0 $120 $0

$0 $0 $150 $136

Total $9,585 $122 $270 $773

FY03 $2,108

FY02 $1,496

FY01 $456

FY00 $1,452

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 6

Low 2

Not Evaluated 0

1Not Required

27Total Number of Sites

1 1 8 $0 $0 $0 $0

uu   Army - MILAN ARMY AMMUNITION PLANT / TN421382058200

Progress Planned for FY98-FY99

Refer to page A-126

Progress in FY97

Investigation

Interim Actions

$26,174 $100 $912 $1,228Sites with Response Complete 4 FUND

FY98-2033** $267,723

2

0

Design

RA-C

RA-O (LTO)

LTM

19 06

1(1) 2(2)

14

2 1

2

19

$11,006 $50 $653 $0

$4,953 $681 $2,072

FUND

TECH

TECH

6

19

$1,506

$26,883 $2,497 $5,801 $1,948

$787 $787 $286 $18

Total $70,867 $5,179 $12,037 $7,419

FY03 $14,305

FY02 $12,434

FY01 $14,344

FY00 $9,182

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 2

Low 1

Not Evaluated 0

1Not Required

25Total Number of Sites

RAB NPL

0 1 19 $1,064 $1,064 $2,313 $2,719

uu   Army - VOLUNTEER ARMY AMMUNITION PLANT / TN421382093300

  Design/remedial actions expected to begin late 1998, with 
some priority RA scheduled for FY 99. Burning grounds soil
will be closed under RCRA (solid waste) regulatory 
requirements.

Progress Planned for FY98-FY99

Completion and submittal of SI,RI, and FS  Reports.. State 
delayed review of reports because they could not agree 
whether closeout should be done under CERCLA or RCRA 
. Army has not received comments to any draft reports.

Progress in FY97

Investigation

Interim Actions

$11,009 $0 $1,584 $0Sites with Response Complete 6 REG

FY98-2016** $29,663

0

0

Design

RA-C

RA-O (LTO)

LTM

9 08

0(0) 0(0)

0

0 0

0

11

$0 $0 $0 $0

$0 $0 $0PERS

PERS

11

11

$422

$4 $0 $0 $0

$0 $0 $0 $0

Total $11,013 $0 $1,584 $422

FY03 $2,169

FY02 $1,428

FY01 $997

FY00 $677

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 5

Low 1

Not Evaluated 0

0Not Required

17Total Number of Sites

0 0 3 $0 $0 $0 $0

uu   Navy - BRISTOL NWIRP / TN417002406200

Characterization sampling plan to be developed and 
approved by TDEC.
Characterization sampling to be accomplished and report 
prepared.

Progress Planned for FY98-FY99

An Environmental Baseline Survey is in progress. Draft is 
complete and in review by TN Department of Environment 
and Conservation (TDEC). Soil sampling was required.
Workplan is progress to characterize IR sites 1, 2, 3, 4, & 6.

Progress in FY97

Investigation

Interim Actions

$1,140 $570 $0 $0Sites with Response Complete 4

FY98-2008** $7,149

0

0

Design

RA-C

RA-O (LTO)

LTM

4 05

2(5) 1(1)

0

0 0

0

5

$7,136 $14 $0 $0

$58 $0 $05

5

$0

$1,480 $0 $0 $0

$0 $0 $0 $0

Total $9,814 $584 $0 $0

FY03 $315

FY02 $82

FY01 $1,355

FY00 $1,876

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Tennessee

uu   Navy - MEMPHIS NAS / TN417002260000

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$5,145 $1,313 $845 $1,079Sites with Response Complete 25

FY98-2003** $5,350

0

0

Design

RA-C

RA-O (LTO)

LTM

25 053

15(18) 1(1)

1

1 0

1

2

$150 $85 $106 $0

$5 $0 $00

13

$0

$337 $0 $92 $0

$36 $26 $141 $20

Total $5,673 $1,424 $1,184 $1,099

FY03 $173

FY02 $753

FY01 $325

FY00 $1,186

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 12

Low 10

Not Evaluated 19

0Not Required

78Total Number of Sites

RAB BRAC 1993

0 0 0 $0 $0 $0 $0

uu   Air Force - ARNOLD ENGINEERING DEVELOPMENT CENTER / TN457172404400

Progress Planned for FY98-FY99

Refer to page A-14

Progress in FY97

Investigation

Interim Actions

$21,322 $1,034 $2,328 $719Sites with Response Complete 15

FY98-2027** $59,325

0

0

Design

RA-C

RA-O (LTO)

LTM

15 09

0(0) 9(9)

0

0 0

0

8

$15,504 $5,262 $1,982 $3,303

$2,557 $0 $4008

8

$244

$7,659 $0 $0 $881

$840 $0 $0 $0

Total $48,317 $6,296 $4,710 $5,147

FY03 $3,613

FY02 $3,748

FY01 $3,596

FY00 $4,102

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 3

Low 1

Not Evaluated 0

0Not Required

24Total Number of Sites

RAB Proposed NPL

0 0 7 $435 $0 $0 $0

uu   Air Force - MCGHEE-TYSON AIRPORT (KNOXVILLE) / TN457282419600

Conduct a remedial investigation on four sites. Prepare no 
further action documentation on three sites.  Initiate a 
corrective action plan at site 14.

Progress Planned for FY98-FY99

Site Assessment underway at site 14.  Site investigation on 
ten sites and groundwater study on three sites continued.

Progress in FY97

Investigation

Interim Actions

$2,289 $270 $52 $0Sites with Response Complete 5

FY98-2011** $6,188

1

0

Design

RA-C

RA-O (LTO)

LTM

6 09

3(3) 3(3)

1

0 0

0

4

$0 $0 $1,168 $1,039

$343 $3 $02

5

$0

$531 $0 $0 $17

$0 $0 $0 $0

Total $3,163 $273 $1,220 $1,056

FY03 $55

FY02 $55

FY01 $55

FY00 $1,036

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 3

Not Evaluated 0

4Not Required

15Total Number of Sites

0 0 3 $0 $0 $0 $0

uu   Air Force - MEMPHIS INTERNATIONAL AIRPORT / TN457282430700

Conduct groundwater studies to further delineate TCE and 
extent of plume.  Finalize the remedial investigation and 
feasibility study.

Progress Planned for FY98-FY99

The remedial investigation and feasibility study are 
continuing at three sites with evident migration of 
groundwater contamination.  A community relations plan 
was initiated.

Progress in FY97

Investigation

Interim Actions

$835 $222 $0 $0Sites with Response Complete 0 TECH

FY98-1999** $5,936

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $595TECH3

3

$0

$0 $0 $0 $3,052

$0 $0 $0 $0

Total $835 $222 $595 $3,052

FY03 $371

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 3 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Tennessee

uu   Defense Logistics Agency - DEFENSE DISTRIBUTION DEPOT MEMPHIS / TN497152057000

Progress Planned for FY98-FY99

Refer to page A-38

Progress in FY97

Investigation

Interim Actions

$11,212 $1,870 $1,610 $0Sites with Response Complete 0

FY98-2005** $27,958

11

0

Design

RA-C

RA-O (LTO)

LTM

32 088

3(5) 0(0)

0

0 1

0

84

$8,522 $5,149 $0 $0

$5,740 $5,740 $1,08573

1

$253

$2,448 $2,448 $6,822 $10,627

$0 $0 $35 $35

Total $28,262 $15,547 $9,652 $10,990

FY03 $133

FY02 $133

FY01 $1,394

FY00 $5,358

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 22

Low 19

Not Evaluated 60

0Not Required

120Total Number of Sites

RAB BRAC 1995 NPL

0 0 0 $340 $340 $100 $75

uu   FUDS - SEWART AFB / TN49799F353200

FY98-FY99:  Risk Assessment scheduled for completion in 
August 98.  Data gaps will be evaluated.  Possible IRA or 
Phase II RI to fill in data gap.  Possibly begin work on FS by
end of FY99.

Progress Planned for FY98-FY99

FY97:  RFI for initial landfill areas of concern completed. 
Risk Assessment contract scoped and awarded.

Progress in FY97

Investigation

Interim Actions

$1,451 $352 $140 $0Sites with Response Complete 2

FY98-2007** $24,638

0

0

Design

RA-C

RA-O (LTO)

LTM

3 03

0(0) 0(0)

2

2 1

0

1

$0 $0 $0 $0

$284 $0 $02

1

$0

$970 $30 $0 $0

$0 $0 $0 $0

Total $2,705 $382 $140 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

1Not Required

6Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


